
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Contract Location: Time Allowed:

7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR 17 BEGINING

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/01/2013

05/08/2013

05/15/2013

05/16/2013

00/00/0000

00/00/0000

1113 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 72.60

808 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$50,315,970.32

$46,257,752.60

$24,620,139.21

51.07%

Counties:

Franklin Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122110-      $50,315,970.32 $46,257,752.60 $24,620,139.21 51.07% $2,017,974.75

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number: 122110-      SR 17 - RDWY IMPROVEMENTS

 

EDS00-0545-00(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $20,556,664.62 $18,942,284.83 $1,614,379.79

Non-Participating $5,139,166.49 $4,735,571.53 $403,594.96

Total Earnings $25,695,831.11 $23,677,856.36 $2,017,974.75

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $25,695,831.11 $23,677,856.36 $2,017,974.75

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $5,500.00 $5,500.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($5,500.00)

Total: $25,695,831.11 $23,677,856.36

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $2,017,974.75

$0.00($5,500.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ASPHALT CONCRETE - ALT 2

0150 310-1101     GR AGGR BASE CRS, INCL MATL TN  325,600.000 109,993.670

 17.220 13,094.250

 

 

123,087.920 $225,482.99 $2,119,573.98

0155 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  123,000.000 31,563.000

TL & H LIME 56.580 12,998.830

 

 

44,561.830 $735,473.80 $2,521,308.34

0156 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 .000

TL & H LIME 55.830 768.990

RECYL AC 25MM SP,GP1/2,BM&HL (DETOUR)

                                                            

768.990 $42,932.71 $42,932.71

0165 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  50,400.000 10,767.660

L & H LIME 59.460 6,969.810

 

 

17,737.470 $414,424.90 $1,054,669.97

0170 413-1000     BITUM TACK COAT GL  94,000.000 9,517.000

 2.510 4,999.000

 

 

14,516.000 $12,547.49 $36,435.16

Category Amount: $1,430,861.89 $5,774,920.16

Category Number: 0030 ROADWAY

0172 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -107,236.940

 1.000 -107,122.850

(IN# 1)

                                                            

-214,359.790 $-107,122.85 ($214,359.79)

Category Amount: $-107,122.85 $-214,359.79

Category Number: 0020 ASPHALT CONCRETE - ALT 2

0176 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 .000

MATL & H LIME 64.030 415.190

RECYL AC 12.5MM SP,GP2, BM&HL (DETOUR)

                                                            

415.190 $26,584.62 $26,584.62

Category Amount: $26,584.62 $26,584.62



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .702

 299089.180 .019

EDS00-0545-00(020)

 

.721 $5,682.69 $215,643.30

0285 163-0232     TEMPORARY GRASSING AC  101.000 305.578

 50.000 .000

 

 

305.578 $.00 $15,278.90

0290 163-0240     MULCH TN  3,779.000 3,720.119

 135.000 172.590

 

 

3,892.709 $23,299.65 $525,515.72

0295 163-0300     CONSTRUCTION EXIT EA  32.000 19.500

 1166.840 2.250

 

 

21.750 $2,625.39 $25,378.77

0300 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  14,300.000 7,530.875

 14.000 1,083.750

 

 

8,614.625 $15,172.50 $120,604.75

0305 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  580.000 243.000

/SAND BAGS 344.990 39.000

 

 

282.000 $13,454.61 $97,287.18

0315 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  31,900.000 14,736.750

 2.150 763.500

 

 

15,500.250 $1,641.53 $33,325.54

0320 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  20,000.000 20,883.000

RAW CHECK DAM 2.500 54.000

 

 

20,937.000 $135.00 $52,342.50

0347 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 6.750

 889.710 5.250

                                                            

                                                            

12.000 $4,670.98 $10,676.52



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0348 163-0542     CONSTRUCT AND REMOVE STONE FILTER RINGEA  .000 10.500

 246.650 10.500

                                                            

                                                            

21.000 $2,589.83 $5,179.65

0350 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  160.000 39.750

 95.000 17.250

 

 

57.000 $1,638.75 $5,415.00

0355 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  22,800.000 1,410.000

 0.250 424.000

 

 

1,834.000 $106.00 $458.50

0360 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,000.000 34,706.000

 0.350 2,700.000

 

 

37,406.000 $945.00 $13,092.10

0365 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  21,750.000 19,836.000

 0.350 1,311.000

 

 

21,147.000 $458.85 $7,401.45

0375 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1844.560 .000

284+55 RT

 

2.000 $.00 $3,689.12

0380 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1844.560 .000

123+15 LT

 

2.000 $.00 $3,689.12

0395 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  32.000 67.000

 803.630 4.000

 

 

71.000 $3,214.52 $57,057.73

0397 165-0087     MAINTENANCE OF SILT CONTROL GATE, TP 3 EA  .000 6.000

 146.200 1.000

                                                            

                                                            

7.000 $146.20 $1,023.40



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0400 165-0105     MAINTENANCE OF INLET SEDIMENT TRAP EA  160.000 85.000

 15.000 9.000

 

 

94.000 $135.00 $1,410.00

0405 167-1000     WATER QUALITY MONITORING AND SAMPLING EA  6.000 5.000

 200.000 3.000

 

 

8.000 $600.00 $1,600.00

0410 167-1500     WATER QUALITY INSPECTIONS MO  39.000 25.000

 200.000 1.000

 

 

26.000 $200.00 $5,200.00

0415 171-0010     TEMPORARY SILT FENCE, TYPE A LF  45,600.000 6,968.250

 1.600 44.250

 

 

7,012.500 $70.80 $11,220.00

0420 171-0030     TEMPORARY SILT FENCE, TYPE C LF  140,000.000 114,507.750

 2.550 2,091.000

 

 

116,598.750 $5,332.05 $297,326.81

0435 207-0203     FOUND BKFILL MATL, TP II CY  4,600.000 4,748.912

 36.200 .000

 

 

4,748.912 $.00 $171,910.61

0500 441-0204     PLAIN CONC DITCH PAVING, 4 IN SY  5,400.000 3,957.139

 24.480 1,409.722

 

 

5,366.861 $34,509.99 $131,380.76

0635 550-1540     STORM DRAIN PIPE, 54 IN, H  1-10 LF  96.000 104.600

 97.540 .000

 

 

104.600 $.00 $10,202.68

0745 603-2182     STN DUMPED RIP RAP, TP 3, 24 IN SY  5,000.000 5,502.871

 33.670 114.444

 

 

5,617.315 $3,853.33 $189,135.00



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0750 603-7000     PLASTIC FILTER FABRIC SY  35,100.000 7,117.229

 2.480 114.444

 

 

7,231.673 $283.82 $17,934.55

0850 643-8040     GATE, WOVEN WIRE - EA  6.000 13.000

 600.000 .000

4 FT X 16 FT

 

13.000 $.00 $7,800.00

0890 668-2100     DROP INLET, GP 1 EA  115.000 34.000

 1300.000 6.500

 

 

40.500 $8,450.00 $52,650.00

0930 700-6910     PERMANENT GRASSING AC  202.000 83.898

 575.000 17.530

 

 

101.428 $10,079.75 $58,321.10

0935 700-7000     AGRICULTURAL LIME TN  403.000 85.180

 100.000 17.180

 

 

102.360 $1,718.00 $10,236.00

0940 700-8000     FERTILIZER MIXED GRADE TN  202.000 53.606

 375.000 4.680

 

 

58.286 $1,755.00 $21,857.25

0950 716-2000     EROSION CONTROL MATS, SLOPES SY  370,100.000 246,579.913

 0.650 38,308.222

 

 

284,888.135 $24,900.34 $185,177.29

Category Amount: $167,669.58 $2,366,421.30

Category Number: 0040 MSE WALLS

0955 627-1000     MSE WALL FACE, 0 - 10 FT HT, WALL NO - SF  203.000 242.000

 56.880 .000

1

 

242.000 $.00 $13,764.96



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 MSE WALLS

0965 627-1020     MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF  2,137.000 2,975.000

 56.880 .000

1

 

2,975.000 $.00 $169,218.00

Category Amount: $0.00 $182,982.96

Category Number: 0050 BRIDGE NO. 1 LT.

1025 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,040.000 2,241.650

 50.010 .000

 

 

2,241.650 $.00 $112,104.92

1030 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  780.000 856.800

 58.350 .000

 

 

856.800 $.00 $49,994.28

Category Amount: $0.00 $162,099.20

Category Number: 0060 BRIDGE NO. 1 RT.

1055 211-0200     BRIDGE EXCAVATION, GRADE SEPARATION CY  284.000 292.598

 15.090 .000

 

 

292.598 $.00 $4,415.30

1070 500-2100     CONCRETE BARRIER LF  914.000 915.000

 65.960 .000

 

 

915.000 $.00 $60,353.40

1075 500-3002     CLASS AA CONCRETE CY  452.000 452.500

 388.570 .000

 

 

452.500 $.00 $175,827.93

Category Amount: $0.00 $240,596.63

Category Number: 0030 ROADWAY

1080 500-3200     CLASS B CONCRETE CY  370.000 104.228

 308.930 11.300

 

 

115.528 $3,490.91 $35,690.07

Category Amount: $3,490.91 $35,690.07



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 1 RT.

1100 511-1000     BAR REINF STEEL LB  75,210.000 75,210.030

 0.680 .000

 

 

75,210.030 $.00 $51,142.82

1110 520-1147     PILING IN PLACE, STEEL H, HP 14 X 73 LF  2,080.000 2,162.100

 50.010 .000

 

 

2,162.100 $.00 $108,126.62

1115 520-1151     PILING IN PLACE, STEEL H, HP 14 X 89 LF  880.000 912.590

 58.350 .000

 

 

912.590 $.00 $53,249.63

Category Amount: $0.00 $212,519.07

Category Number: 0080 UTILITIES TOCCOA

1145 615-1000     JACK OR BORE PIPE - LF  150.000 245.000

 195.950 .000

STEEL, 16 IN DIA, 0.250 IN THK

 

245.000 $.00 $48,007.75

1155 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  2,790.000 3,197.000

 53.130 .000

 

 

3,197.000 $.00 $169,856.61

1175 670-1020     WATER MAIN, 2 IN LF  637.000 641.000

 12.500 .000

 

 

641.000 $.00 $8,012.50

1185 670-1080     WATER MAIN, 8 IN LF  2,226.000 2,227.000

 29.190 7.000

 

 

2,234.000 $204.33 $65,210.46

1195 670-2060     GATE VALVE, 6 IN EA  4.000 6.000

 798.310 .000

 

 

6.000 $.00 $4,789.86



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0080 UTILITIES TOCCOA

1220 670-5620     WATER SERVICE LINE, 3/4 IN LF  495.000 .000

 12.360 588.000

 

 

588.000 $7,267.68 $7,267.68

1230 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  5.000 .000

 331.040 3.000

 

 

3.000 $993.12 $993.12

Category Amount: $8,465.13 $304,137.98

Category Number: 0090 UTILITIES MARTIN

1257 670-2060     GATE VALVE, 6 IN EA  .000 2.000

 798.310 .000

Town of Martin

                                                            

2.000 $.00 $1,596.62

Category Amount: $0.00 $1,596.62

Category Number: 0050 BRIDGE NO. 1 LT.

1290 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  830.000 939.700

 63.840 .000

 

 

939.700 $.00 $59,990.45

Category Amount: $0.00 $59,990.45

Category Number: 0060 BRIDGE NO. 1 RT.

1295 520-1173     PILING IN PLACE, STEEL H, HP 14 X 102 LF  750.000 836.100

 63.840 .000

 

 

836.100 $.00 $53,376.62

Category Amount: $0.00 $53,376.62

Category Number: 0030 ROADWAY

1320 700-9400     NATIVE RESTORATION AND RIPARIAN SEEDING AC  1.000 1.197

 550.000 .000

 

 

1.197 $.00 $658.35



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 07/01/2015

to 07/31/2015

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0026

08/10/2015

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1330 158-1000     TRAINING HOURS HR  8,000.000 6,255.000

 0.800 856.500

 

 

7,111.500 $685.20 $5,689.20

Category Amount: $685.20 $6,347.55

Category Number: 0020 ASPHALT CONCRETE - ALT 2

1340 205-0001     UNCLASS EXCAV CY  2,690,000.000 1,702,148.500

 2.410 200,000.000

 

 

1,902,148.500 $482,000.00 $4,584,177.89

Category Amount: $482,000.00 $4,584,177.89

Category Number: 0030 ROADWAY

1365 433-1200     REINF CONC APPROACH SLAB, INCL SLOPED EDGESY  507.000 540.000

 114.480 .000

 

 

540.000 $.00 $61,819.20

1430 710-9000     PERMANENT SOIL REINFORCING MAT SY  28,000.000 9,335.110

 3.400 1,570.667

 

 

10,905.777 $5,340.27 $37,079.64

Category Amount: $5,340.27 $98,898.84

Project Total Amount: $2,017,974.75 $25,695,831.11


